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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 11, 2021 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 61B89

WILL County

Section 08-00138-28-TL
Project 729S-265 ()

Route FAU 369 (Cedar Road)
District 1 Construction Funds

Reconstruct the intersection of Cedar Road at Laraway Road in New Lenox.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary
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This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS.
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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new
or revised special provision for the letting.

File
Name
80099
80274
80192
80173
80246
80436
80241
50261
50438l
5049I
5053l
80425
80384
80198
80199
80293

80311
80261
80387
80434
80029
80402
80378
80421
80415
80423
80229
80417
80420
80433
80304
80422
80416
80398
80406

80347

80383
80411
80393
80045
80418
80424
80428
80412
80430
80359
80431
80432

Pg.

137

139

140

144
147
157
159
161

164

166

168

169

Special Provision Title

Accessible Pedestrian Signals (APS)

Aggregate Subgrade Improvement

Automated Flagger Assistance Device

Bituminous Materials Cost Adjustments

Bituminous Surface Treatment with Fog Seal

Blended Finely Divided Minerals

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)

Building Removal-Case Il (Non-Friable Asbestos)

Building Removal-Case Il (Friable Asbestos)

Building Removal-Case IV (No Asbestos)

Cape Seal

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts

Construction Air Quality — Diesel Retrofit

Contrast Preformed Plastic Pavement Marking

Corrugated Plastic Pipe (Culvert and Storm Sewer)

Disadvantaged Business Enterprise Participation

Disposal Fees

Dowel Bar Inserter

Electric Service Installation

Emulsified Asphalts

Engineer’s Field Office Laboratory

Fuel Cost Adjustment

Geotechnical Fabric for Pipe Underdrains and French Drains

Geotextile Retaining Walls

Green Preformed Thermoplastic Pavement Markings

Grooving for Recessed Pavement Markings

High Tension Cable Median Barrier

Hot-Mix Asphalt — Binder and Surface Course

Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Data Collection)

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls

Micro-Surfacing and Slurry Sealing

Mobilization

Obstruction Warning Luminaires, LED

Portland Cement Concrete — Haul Time

Portland Cement Concrete Bridge Deck Curing

Portland Cement Concrete Pavement Patching

Portland Cement Concrete Pavement Placement

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
April 1, 2021
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2020
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
June 1, 2010
Nov. 1, 2017
Jan. 1, 2021
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2020
Aug. 1, 2019
Jan. 1, 2020
April 1, 2009
Nov. 1, 2019
Nov. 1, 2019
Jan. 1, 2021
Nov. 1, 2012
Jan. 1, 2020
July 2, 2019
Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2014
April 1, 2017

April 1, 2019
Jan. 1, 2018

June 15, 1999

Nov. 1, 2019
Jan. 1, 2020
April 1, 2020
Aug. 1, 2019
July 1, 2020
April 1, 2015
July 1, 2020
July 1, 2020

Revised

April 1, 2020
April 1, 2016

Aug. 1,2017

April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010
Jan. 1, 2021
April 1, 2019

July 1, 2016
April 1, 2016
Nov. 1, 2014

Mar. 2, 2019

Jan. 1, 2018

Aug. 1,2017

Nov. 1, 2020
Nov. 1, 2020
Nov. 1, 2019
Nov. 1, 2019
Jan. 2, 2021

July 2, 2019
July 2, 2019
Mar. 1, 2019
Aug. 1,2014

Nov. 1, 2020
Jan. 1, 2021

Nov. 1, 2019



File Pqa. Special Provision Title
Name
80300 Preformed Plastic Pavement Marking Type D - Inlaid
34261 Railroad Protective Liability Insurance
80157 170 | X |Railroad Protective Liability Insurance (5 and 10)
80306 171 | X |Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)
80407 181 | X | Removal and Disposal of Regulated Substances
80419 192 | X |Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter
Fabric
80395 Sloped Metal End Section for Pipe Culverts
80340 Speed Display Trailer
80127 Steel Cost Adjustment
80408 198 | X | Steel Plate Beam Guardrail Manufacturing
80413 Structural Timber

80397 199 | X
80391 200 | X

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments

80437 Submission of Payroll Records
80435 Surface Testing of Pavements — IRI
80298 201 | X | Temporary Pavement Marking
80409 204 | X | Traffic Control Devices — Cones
80410 Traffic Spotters

20338 205 | X | Training Special Provisions

80318 208 | X | Traversable Pipe Grate for Concrete End Sections
80429 Ultra-Thin Bonded Wearing Course
80288 210 | X | Warm Mix Asphalt

80302 212 | X | Weekly DBE Trucking Reports
80414 Wood Fence Sight Screen

80427 Work Zone Traffic Control Devices
80071 Working Days

Effective

April 1, 2012
Dec. 1, 1986
Jan. 1, 2006
Nov. 1, 2012

Jan. 1, 2019
Nov. 1, 2019

Jan. 1, 2018
April 2, 2014
April 2, 2014
Jan. 1, 2019
Aug. 1, 2019
April 2, 2018
Nov. 2, 2017
April 1, 2021
Jan. 1, 2021
April 1, 2012
Jan. 1, 2019
Jan. 1, 2019
Oct. 15, 1975
Jan. 1, 2013
April 1, 2020
Jan. 1, 2012
June 2, 2012
Aug. 1, 2019
Mar. 2, 2020
Jan. 1, 2002

Revised

April 1, 2016
Jan. 1, 2006

Jan. 2, 2021
Jan. 1, 2020
April 1, 2020

Jan. 1, 2017
Aug. 1, 2017

April 1, 2019

April 1, 2021
April 1, 2017

June 2, 2021
Jan. 1, 2018

April 1, 2016
April 2, 2015
April 1, 2020

The following special provisions are in the 2021 Supplemental Specifications and Recurring Special Provisions.

Concrete Mix Design — Department Provided
Elastomeric Bearings

Equipment Parking and Storage

Moisture Cured Urethane Paint System
Pavement Marking Blackout Tape

Pavement Marking Removal
Portland Cement Concrete

Traffic Barrier Terminal, Type 1 Special

Special Provision Title

New Location(s)

Check Sheet #37

Article 1083.01

Article 701.11

Article 1008.06

Articles 701.04, 701.19(f),
701.20(j) and 1095.06
Articles 783.02-783.04,
783.06 and 1101.13
Article 1020.04 Table 1 and
Note 4

Articles 631.04 and 631.12

The following special provisions have been deleted from use.

Special Provision Title

Surface Testing of Hot-Mix Asphalt Overlays

Effective

Jan. 1, 2012
Jan. 1, 2019
Nov. 1, 2017
Nov. 1, 2006
Nov. 1, 2014

July 1, 2016
Nov. 1, 2017

Nov. 1, 2018

Effective

Jan 1, 2013

Revised

April 1, 2016

Jan. 1, 2010
April 1, 2016

Revised

Aug. 1, 2019



CH 4 (Cedar Road) & CH 74 (Laraway Road)
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Contract 61B89

STATE OF ILLINOIS
SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction”, adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special
Provisions” indicated on the Check Sheet included herein which apply to and govern the
construction of CH 4 (Cedar Road) and CH 74 (Laraway Road), Section 08-00138-28-TL, in Will
County, Contract 61B89, and in case of conflict with any part, or parts, of said Specifications, the
said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project is located at the intersection of Laraway Road and Cedar Road in the Village of New
Lenox, Will County. The total length of the proposed improvement is 2920 feet (0.55 miles) along
Laraway Road and 2915 feet (0.55 miles) along Cedar Road. It extends approximately 1242 feet
(0.24 miles) east and 1678 feet (0.32 miles) west along Laraway Road and 1417 feet (0.27 miles)
north and 1498 feet (0.28 miles) south along Cedar Road. The total gross and net project length
is approximately 5835 feet or 1.11 miles.

DESCRIPTION OF PROJECT

The work consists of, but is not limited to, removal of pavement, temporary pavement, earth
excavation, furnished excavation, HMA full-depth pavement, concrete curb and gutter, medians,
storm drainage systems, detention basin, modifications to water mains, traffic signals, street
lighting, erosion and sediment control, pavement marking, signing, landscaping, and traffic
control.

The work shall include all labor, materials, tools, and equipment necessary for the proper
execution and completion of the work as shown in the plans and as specified.

COMPLETION DATE PLUS WORKING DAYS

Effective: September 30, 1985
Revised: January 1, 2007

Revise Article 108.05 (b) of the Standard Specifications as follows:
"When a completion date plus working days is specified, the Contractor shall complete all

contract items and safely open all roadways to traffic by 11:59 PM on November 4, 2022
except as specified herein.
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The Contractor will be allowed to complete all clean-up work and punch list items within 10
working days after the completion date for opening the roadway to traffic. Under extenuating
circumstances, the Engineer may direct that certain items of work, not affecting the safe
opening of the roadway to traffic, may be completed within the working days allowed for
clean-up work and punch list items. Temporary lane closures for this work may be allowed
at the discretion of the Engineer.

Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in
this contract, shall apply to both the completion date and the number of working days.

RESTRICTION ON WORKING DAYS AFTER A COMPLETION DATE

Effective: January 21, 2003
Revised: January 1, 2007

All temporary lane closures during the period governed by working days after a completion date
will not be permitted during the hours of 6:00 a.m. to 9:00 a.m. and 3:00 p.m. to 6:00 p.m. Monday
through Friday.

All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the
closure is removed.

Failure to Open Traffic Lanes to Traffic: Should the Contractor fail to completely open and keep
open all the traffic lanes to traffic in accordance with the limitations specified above, the Contractor
shall be liable and shall pay to the Department the amount of $250 per lane blocked, not as a
penalty but as liquidated and ascertained damages, for each and every 15 minute interval or a
portion thereof that a lane is blocked outside the allowable time limitations. The Department may
deduct such damages from any monies due the Contractor. These damages shall apply during
the period governed by working days after a completion date and any extensions of that contract
time.

MAINTENANCE OF ROADWAYS
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility
for normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include
snow removal operations. Traffic control and protection for maintenance of roadways will be
provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (MODIFIED)

Revise Article 402.10 of the Standard Specifications to read:

“402.10 For Temporary Access. The contractor shall construct and maintain aggregate
surface course for temporary access to private entrances, commercial entrances and roads
according to Article 402.07 and as directed by the Engineer.

The aggregate surface course shall be constructed to the dimensions and grades specified
below, except as modified by the plans or as directed by the Engineer.

(a) Private Entrance. The minimum width shall be 12 ft (3.6 m). The minimum compacted
thickness shall be 6 in. (150 mm). The maximum grade shall be eight percent, except as
required to match the existing grade.

(b) Commercial Entrance. The minimum width shall be 24 ft (7.2 m). The minimum
compacted thickness shall be 9 in. (230 mm). The maximum grade shall be six percent,
except as required to match the existing grade.

(c) Road. The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness shall
be 9in. (230 mm). The grade and elevation shall be the same as the removed pavement,
except as required to meet the grade of any new pavement constructed.

(d) Field Entrance. The minimum width shall be 16 ft (3.6 m). The minimum compacted
thickness shall be 6 in. (150 mm). The maximum grade shall be eight percent, except as
required to match the existing grade.

Maintaining the temporary access shall include relocating and/or regrading the aggregate
surface coarse for any operation that may disturb or remove the temporary access. The same
type and gradation of material used to construct the temporary access shall be used to maintain
it.

When use of the temporary access is discontinued, the aggregate shall be removed and
utilized in the permanent construction or disposed of according to Article 202.03.”

Add the following to Article 402.12 of the Standard Specifications:

“Aggregate surface course for temporary access will be measured for payment as each for
every private entrance, commercial entrance or road constructed for the purpose of temporary
access. If a residential drive, commercial entrance, or road is to be constructed under multiple
stages, the aggregate needed to construct the second or subsequent stages will not be measured
for payment but shall be included in the cost per each of the type specified.”

Revise the second paragraph of Article 402.13 of the Standard Specifications to read:
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“Aggregate surface course for temporary access will be paid for at the contract unit price per
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS
(COMMERCIAL ENTRANCE), TEMPORARY ACCESS (ROAD), or TEMPORARY ACCESS
(FIELD ENTRANCE).

Partial payment of the each amount bid for temporary access, of the type specified, will be
paid according to the following schedule:

(a) Upon construction of the temporary access, sixty percent of the contract unit price per
each, of the type constructed, will be paid.

(b) Subject to the approval of the Engineer for the adequate maintenance and removal of the
temporary access, the remaining forty percent of the pay item will be paid upon the
permanent removal of the temporary access.”
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TRAFFIC CONTROL PLAN

Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.

STANDARDS:

701006-05 Off-Road Operations, 2L, 2W, 15 to 24” From Pavement Edge
701101-05 Off-Road Operations, Multilane, 15’ to 24” From Pavement Edge
701106-02 Off-Road Operations, Multilane, More Than 15" Away

701301-04 Lane Closure, 2L, 2W, Short Time Operations

701311-03 Lane Closure, 2L, 2W, Moving Operations - Day Only

701326-04 Lane Closure, 2L, 2W, Pavement Widening, for Speeds >45 MPH
701426-09 Lane Closure, Intermittent or Moving Operations for Speeds > 45 MPH
701427-05 Lane Closure, Intermittent or Moving Operations for Speeds < 40 MPH
701601-09 Urban Lane Closure, Multilane, 1W or 2W with Nontraversable Median
701606-10 Urban Lane Closure, Multilane, 2W with Mountable Median
701611-01 Urban Half Road Closure, Multilane, 2W with Mountable Median
701701-10 Urban Lane Closure, Multilane Intersection

701901-08 Traffic Control Devices

704001-08 Temporary Concrete Barrier

DETAILS:

TC-10 Traffic Control & Protection for Side Roads, Intersections & Driveways
TC-13 District One Typical Pavement Markings
TC-16 Pavement Marking Letters & Symbols for Traffic Staging

SPECIAL PROVISIONS:

Traffic Control and Protection (Arterials)

Public Convenience and Safety

Temporary Pavement

Aggregate Surface Course for Temporary Access
Temporary Pavement Marking (BDE)

Traffic Control Devices — Cones (BDE)
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS)

Effective: February 1, 1996
Revised: March 1, 2011

Specific traffic control plan details and Special Provisions have been prepared for this contract.
This work shall include all labor, materials, transportation, handling and incidental work necessary
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans
and as approved by the Engineer.

When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and
remove all applicable traffic control devices along the detour route according to the details shown
in the plans.

Method of Measurement: All traffic control (except Traffic Control and Protection (Expressways))
and temporary pavement markings) indicated on the traffic control plan details and specified in
the Special Provisions will be measured for payment on a lump sum basis.

Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION (SPECIAL).

Temporary pavement markings will be paid for separately unless shown on a Standard.

PUBLIC CONVENIENCE AND SAFETY (DIST 1)

Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:
“‘On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or

greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”
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TEMPORARY PAVEMENT

Effective: March 1, 2003
Revised: April 10, 2008

Description. This work shall consist of constructing a temporary pavement at the locations shown
on the plans or as directed by the Engineer.

The contractor shall use either Portland cement concrete according to Sections 353 and 354 of
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard
Specifications, and other applicable HMA special provisions as contained herein. The HMA
mixtures to be used shall be specified in the plans. The thickness of the Temporary Pavement
shall be as described in the plans. The contractor shall have the option of constructing either
material type if both Portland cement concrete and HMA are shown in the plans.

Articles 355.08 and 406.11 of the Standard Specifications shall not apply.

The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard
Specification.

Method of Measurement. Temporary pavement will be measured in place and the area computed
in square yards (square meters).

Basis of Payment. This work will be paid for at the contract unit price per square yard (square
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE).

Removal of temporary pavement will be paid for at the contract unit price per square yard (square
meter) for PAVEMENT REMOVAL.

ADJUSTMENTS AND RECONSTRUCTIONS
Effective: March 15, 2011

Revise the first paragraph of Article 602.04 to read:

“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class Sl
concrete according to the applicable portions of Section 503. Cast-in-place concrete for
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1
concrete, unless otherwise noted in the plans, according to the applicable portions of Section
1020.”

Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read:
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will

be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.
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HMA surface or binder course material shall not be allowed. The pavement may be opened to
traffic according to Article 701.17(e)(3)b.”

Revise Article 603.05 to read:

“603.05 Replacement of Existing Flexible Pavement. After the castings have been
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted
in the plans, to the elevation of the surface of the base course or binder course. HMA surface or
binder course material shall not be allowed. The pavement may be opened to traffic according to
Article 701.17(e)(3)b.”

Revise Article 603.06 to read:

“603.06 Replacement of Existing Rigid Pavement. After the castings have been adjusted,
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless
otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement may be opened
to traffic according to Article 701.17(e)(3)b.

The surface of the Class PP concrete shall be constructed flush with the adjacent surface.”
Revise the first sentence of Article 603.07 to read:
“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP

concrete has been placed, the work shall be protected by a barricade and two lights according to
Article 701.17(e)(3)b.”
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AGGREGATE SUBGRADE IMPROVEMENT (D-1)
Effective: February 22, 2012
Revised: April 1, 2016
Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement.

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(8) COAISE AQUOIEUALE ....ceiiiiiiiiiiiiiiiiii ettt ettt ettt 1004.07
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2and 3) ........coccvvieieieeeiiiiiiiiieee e, 1031

Note 1. Crushed RAP, from either full depth or single lift removal, may be mechanically
blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of the
total product. The top size of the Coarse RAP shall be less than 4 in. (100 mm) and well
graded.

Note 2. RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well
graded, may be used as capping aggregate in the top 3in. (75 mm) when aggregate
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse
aggregates, the blending shall be done with mechanically calibrated feeders. The final
product shall not contain more than 40 percent by weight of RAP.

Note 3. The RAP used for aggregate subgrade improvement shall be according to the
current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed
Asphalt Pavement (RAP) for Aggregate Applications”.

303.03 Equipment. The vibratory machine shall be according to Article 1101.01, or as
approved by the Engineer. The calibration for the mechanical feeders shall have an accuracy of
+ 2.0 percent of the actual quantity of material delivered.

303.04 Soil Preparation. The stability of the soil shall be according to the Department’s
Subgrade Stability Manual for the aggregate thickness specified.

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradation
CS 01 shall be 24 in. (600 mm).

303.06 Capping Aggregate. The top surface of the aggregate subgrade shall consist of a
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not
be permitted for use in capping. Capping aggregate will not be required when the aggregate
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is

9
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blended with any of the coarse aggregates, the blending shall be done with mechanically
calibrated feeders.

303.07 Compaction. All aggregate lifts shall be compacted to the satisfaction of the
Engineer. If the moisture content of the material is such that compaction cannot be obtained,
sufficient water shall be added so that satisfactory compaction can be obtained.

303.08 Finishing and Maintenance of Aggregate Subgrade Improvement. The
aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown
on the plans, or as directed by the Engineer. The aggregate subgrade improvement shall be
maintained in a smooth and compacted condition.

303.09 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.10 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price per
square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the thickness
specified.

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement. The aggregate shall
be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete. In
applications where greater than 36 inches of subgrade material is required, rounded
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches below
the bottom of pavement.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials. Non-mechanically blended RAP may be allowed up to a maximum
of 5.0 percent.

(c) Gradation.

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or
greater shall be CS 01.

COARSE AGGREGATE SUBGRADE GRADATIONS
Grad No. Sieve Size and Percent Passing
8” 6” 4” 2 #4
Cs 01 100 97+3 90+ 10 45 + 25 20+ 20
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COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)

Grad No Sieve Size and Percent Passing
' 200 mm 150 mm 100 mm 50 mm 4.75 mm
CSso01 100 97+3 90+ 10 45+ 25 20+ 20

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.

COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1)

Effective: November 1, 2011
Revised: November 1, 2013

This work shall be according to Section 1004.05 of the Standard Specifications except for the
following:

Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP
used shall be according to the current Bureau of Materials and Physical Research Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of
the coarse aggregate listed above, the blending shall be done mechanically with calibrated
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material
delivered. The final blended product shall not contain more than 40 percent by weight RAP.

The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended

with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10%
of total RAP and 5% of other by total weight.

11
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ENGINEER’S FIELD OFFICE TYPE A (SPECIAL)

Effective;: December 1, 2011
Revised: May 1, 2013

Revise the first paragraph of Article 670.02 to read:
670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices
shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000
square feet with a minimum of two separate offices. The office shall also have a separate
storage room capable of being locked for the storage of the nuclear measuring devices.
The office shall be provided with sufficient heat, natural and artificial light, and air
conditioning. Doors and windows shall be equipped with locks approved by the Engineer.
Revise the first sentence of the second paragraph of Article 670.02 to read:

An electronic security system that will respond to any breach of exterior doors and
windows with an on-site alarm shall be provided.

Revise the last sentence of the third paragraph of Article 670.02 to read:

Adequate all-weather parking space shall be available to accommodate a minimum of
twelve vehicles.

Revise the fifth paragraph of Article 670.02 to read:
Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as
an integral part of the office where available. Solid waste disposal consisting of seven
waste baskets and an outside trash container of sufficient size to accommodate a weekly
provided pick-up service. A weekly cleaning service for the office shall be provided.

Revise subparagraph (a) of Article 670.02 to read:

(@) Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs.

Revise the first sentence of subparagraph (c) of Article 670.02 to read:
(c) Two four-post drafting tables with minimum top size of 37-%2 inch x 48 inch.
Revise subparagraph (d) of Article 670.02 to read:

(d) Eight free standing four-drawer legal size file cabinets with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.

Revise subparagraph (e) of Article 670.02 to read:

(e) Twenty folding chairs and two conference tables with minimum top size of 44 inch x
96 inch.

12
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Revise subparagraph (h) of Article 670.02 to read:

(h) Three electric desk type tape printing calculator and two pocket scientific notation
calculators with a 1000 hour battery life or with a portable recharger.

Revise subparagraph (i)(2) of Article 670.02 to read:

()(2) Telephones lines. Five separate telephone lines including one line for the fax
machine, and two lines for the exclusive use of the Engineer. All telephone lines
shall include long distance service and all labor and materials necessary to install
the phone lines at the locations directed by the Engineer. The TELCOM company
shall configure ROLL/HUNT features as specified by the engineer.

Revise subparagraph (j) of Article 670.02 to read:
() Two plain paper network multi-function printer/copier/scanner machines capable of
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of sorting
30 sheets of paper. Letter size and 11 inch x 17 inch paper shall be provided. The
contractor shall provide the multi-function machines with IT support for setup and
maintenance.
Revise subparagraph (k) of Article 670.02 to read:
(k) One plain paper fax machine including maintenance and supplies.
Revise subparagraph (I) of Article 670.02 to read:

() Six four-line telephones, with touch tone, where available, and two digital answering
machines, for exclusive use by the Engineer.

Revise subparagraph (m) of Article 670.02 to read:

(m) One electric water cooler dispenser including water service.
Add the following subparagraphs to Article 670.02:

(s) One 4 foot x 6 foot chalkboard or dry erase board.

(t) One 4 foot x 6 foot framed cork board.
Add the following to Article 670.07 Basis of Payment.

The building or buildings, fully equipped, will be paid for at the contract unit price per
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL).
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STATUS OF UTILITIES (D-1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information in regard to their facilities and the proposed
improvements. The tables below contain a description of specific conflicts to be resolved and/or
facilities which will require some action on the part of the Department’s contractor to proceed with
work. Each table entry includes an identification of the action necessary and, if applicable, the
estimated duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances resolution will be a function of the
construction staging. The responsible agency must relocate or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

Pre-Stage
STAGE/ RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
Laraway Road . Aerial lines,
Ungg:larlo&und underground copper, AT&T 40 Weeks
Cedar Road 9 underground ducts

Laraway Road Power Poles and

Aerial . ComEd 5 Weeks
Cedar Road aerial lines
Laraway Road
Aerial Aerial lines G4S 4 Weeks
Cedar Road
Laraway Road As part of contract
Underground Water main (Village of New By contractor
Cedar Road Lenox)

Pre-Stage — 40 weeks total installation.

14




CH 4 (Cedar Road) & CH 74 (Laraway Road)
Section 08-00138-28-TL

Will County
Contract 61B89

The following contact information is what was used during the preparation of the plans as provided
by the Agency/Company responsible for resolution of the conflict.

Agency/Company
Responsible to
Resolve Conflict

Name of
contact

Address

Phone

e-mail address

AT&T

Mr. Steven
Pesola

AT & T Legal
Mandate

1000 Commerce
Drive

Oak Brook, IL
60523

630-573-5703

sp9653@att.com

Commonwealth
Edison Company

Mr. Kyle Isek

Commonwealth
Edison
Company

1910 S. Briggs
Street

Joliet, IL 60433

779-231-1740

Kyle.isek@comed.com

Nicor Gas

Mr. Sakibul
Forah

Nicor Gas

1844 Ferry Road
Naperville, IL
60563

630-388-2903

forah@southernco.com

G4S Adesta LLC

Mr. Douglas
Gones

G4S Technology
565 Willowbrook
Center Parkway
Willowbrook, IL
60527

630-918-0429

Douglas.Gones
@US.G4S.com

Village of New
Lenox

Mr. Will Nash

Village of New
Lenox

1 Veterans
Parkway

New Lenox, IL
60451

815-462-6450

wnash@newlenox.net

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances
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the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owners part can be secured.

Pre-Stage
AT&T Vault, Laraway Road Sta. 1175+26, Left
AT&T Mr. Steven AT & T Legal 630-573-5703 sp9653@att.com
Pesola Mandate

1000 Commerce
Drive
Oak Brook, IL
60523

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be taken into account
in the bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided in the action column for the first conflicts identified will begin
on the date of the executed contract regardless of the status of the utility relocations. The
responsible agencies will be working toward resolving subsequent conflicts in conjunction with
contractor activities in the number of days noted.

The estimated relocation dates must be part of the progress schedule submitted by the contractor.
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor
and the utility companies when necessary. The Department’s contractor is responsible for
contacting J.U.L.I.E. prior to all excavation work.

EMBANKMENT |

Effective: March 1, 2011
Revised: November 1, 2013

Description. This work shall be according to Section 205 of the Standard Specifications except
for the following.

Material. All material shall be approved by the District Geotechnical Engineer. The proposed
material must meet the following requirements.

a) The laboratory Standard Dry Density shall be a minimum of 90 Ib/cu ft (1450 kg/cu m)
when determined according to AASHTO T 99 (Method C).

b) The organic content shall be less than ten percent determined according to AASHTO T
194 (Wet Combustion).
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c) Soils which demonstrate the following properties shall be restricted to the interior of the
embankment and shall be covered on both the sides and top of the embankment by a
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential
or excess volume change.

1) A grain size distribution with less than 35 percent passing the number 75 um (#200)
sieve.

2) A plasticity index (PI) of less than 12.
3) Aliquid limit (LL) in excess of 50.

d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground
water is present.

e) The RAP used shall be according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of
other by total weight.

CONSTRUCTION REQUIREMENTS

Samples. Embankment material shall be sampled, tested, and approved before use. The
contractor shall identify embankment sources, and provide equipment as the Engineer requires,
for the collection of samples from those sources. Samples will be furnished to the Geotechnical
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and
compaction can be performed. Embankment material placement cannot begin until tests are
completed and approval given.

Placing Material. In addition to Article 202.03, broken concrete, reclaimed asphalt with no
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform
homogenous material is formed. This process also applies to the overlaying lifts. The disk must
have a minimum blade diameter of 24 inches (600 mm).

When embankments are to be constructed on hillsides or existing slopes that are steeper than
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the
plans or as directed by the engineer.

Compaction. Soils classification for moisture content control will be determined by the Soils
Inspector using visual field examination techniques and the IDH Textural Classification Chart.

When tested for density in place each lift shall have a maximum moisture content as follows.

a) A maximum of 110 percent of the optimum moisture for all forms of clay solls.
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b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils.

Stability. The requirement for embankment stability in Article 205.04 will be measured with a
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical
Manual. The penetration rate must be equal or less than 1.5 inches (38 mm) per blow.

Basis of Payment. This work will not be paid separately but will be considered as included in the
various items of excavation.

HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1)

Effective: November 1, 2019
Revised: November 1, 2020

Description. This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface
course on a prepared base. Work shall be according to Sections 406 and 1030 of the Standard
Specifications, except as maodified herein.

Materials. Revise Article 1004.03(c) to read:

¢ (© Gradation. The coarse aggregate gradations shall be as listed in the following
table.
Use Size/Application Gradation No.
Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & A-3 Cover Coat CA 14
IL-19.0; CA11Y
Stabilized Subbase IL-19.0
_ SMA 12.5% CA 13% CA 14, 0or CA 16
HMA High ESAL SMA 9.5 CA 13%¥ or CA 16
IL-9.5 CA 16, CM 13%
IL-9.5FG CA 16
IL-19.0L CA11Y
HMA Low ESAL IL-0.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with stone sand, slag
sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the
approved mix design and the mix requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.
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4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”
Revise Article 1004.03(e) of the Supplemental Specifications to read:
“(e) Absorption. For SMA the coarse aggregate shall also have water absorption

< 2.0 percent.”

HMA Nomenclature. Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG,
Binder Courses IL-4.75, SMA 12.5,

“High ESAL Stabilized Subbase 1L-19.0
IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses

Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) COAISE AQQrEUALE ...uuiiiieeiieeeitiee e e e e et e e e e e e e et e e e e e e e e et e e e e e e aaarr 1004.03
(D) FINE AQQIEOALE ....coeiiiiiiiiiiiieeee ettt 1003.03
(O I YA Y= 1 =Y - | S 1031
(d) MINEIAL FIHIEE ... e e e e e e e e e e e r e e e e aeaeas 1011
(€) Hydrated LIME .....cooiiiiiiiiiiiiiieieeee ettt 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (NOt€ 2) ........ovvviiiiiiiiiiieiicee e 1032

(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a
full-depth asphalt pavement and SBS PG 76-22 when used as an overlay,
except where modified herein. The asphalt binder shall be a SBS PG 76-22 for
IL-4.75, except where modified herein. The elastic recovery shall be a minimum
of 80.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to
the SMA mixture according to lllinois Modified AASHTO M 325. The stabilizing
additive shall meet the Fiber Quality Requirements listed in Illinois Modified
AASHTO M 325. Prior to approval and use of fibers, the Contractor shall
submit a notarized certification by the producer of these materials stating they
meet these requirements. Reclaimed Asphalt Shingles (RAS) may be used in
Stone Matrix Asphalt (SMA) mixtures designed with an SBA polymer modifier
as a fiber additive if the mix design with RAS included meets AASHTO T305
requirements. The RAS shall be from a certified source that produces either
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Type | or Type 2. Material shall meet requirements noted herein and the actual
dosage rate will be determined by the Engineer.

Note 4. Warm mix additives or foaming processes shall be selected from the
Department’s Qualified Producer List, “Technologies for the Production of
Warm Mix Asphalt (WMA)”.”

Mixture Design. Revise Article 1030.04(a)(1) of the Standard Specifications and the
Supplemental Specifications to read:

High ESAL, MIXTURE COMPOSITION (% PASSING) ¥
IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-4.75 mm

Sieve
Size

min max min max min max min max min max

11/2in
(37.5 mm)

1in.
(25 mm) 100

3/4in.
(19 mm) 20 100 100

1/2 in.
(12.5 mm) 75 89 80 100 100 100 100

3/8in.
(9.5 mm) 65 90 100 90 100 100

#4
(4.75 mm) 40 60 20 30 36 50 34 69 9 100

#8
(2.36 mm) 20 42 16 | 244 | 16 | 32¢ | 349 522 70 20

#16
(1.18 mm) 15 30 10 32 50 65

#30
(600 pm) 12 16 12 18

#50
(300 um) 6 15 4 15 15 30

#100
(150 pm) 4 9 3 10 10 18

#200
(75 um) 3 6 7.0 9.0% 75 959 4 6 7 93

#635
(20 um)

IA

3.0

IA

3.0

Ratio Dust/Asphalt Binder 1.0 15 1.5 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.
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